

Runtime Reconciliation Index — 2026-09-11

Document ID: SH-RT-INDEX-001

Version: 1.0.0

Prepared: 2026-09-11

Owner: Enterprise Technology Services with Legal, Finance, Procurement and Facilities

Authority: Owner-authorized PR119 runtime mandate, pending repository acceptance

Structured companion: enterprise/services/source/runtime_sites_2026-09-11.json;
runtime_capital_plan_2026-09-11.json

This index reconciles older hosting/planning text against the September 11 runtime decisions. Later entries control where an older file merely preserves an open question that is now closed.

Closed/superseded open items

The following items in THIRD_PARTY_SERVICES_SOURCING_DECISIONS_2026-09-09.md section 9 are no longer wholly open:

- **Exact colocation regions:** CLOSED — Reno/Tahoe-Reno primary; Boise recovery.
- **Alexandria final physical hosting geography:** CLOSED for transition/end-state geography — Reno primary transition; Northern Nevada owned primary end state; Boise recovery.
- **Threshold for owned physical plant:** CLOSED as planning gate — sustained colo demand ~100–150 kW plus credible three-year demand ~200–250 kW; final capital authorization still requires measured evidence.
- **Primary production planning envelope:** REPLACED for facility planning by the 2027/2031/2036 scenario model in RUNTIME_HOSTING_AND_DATA_CENTER_DECISIONS_2026-09-11.md; workload benchmarking remains an implementation gate.

The following remain open by design:

- executed provider contracts and exact provider facility pins;
- negotiated rack/kW/cross-connect/carrier pricing;
- exact carrier routes;
- final equipment SKUs;
- measured workload demand;
- final RTO/RPO acceptance where still proposed;
- incremental headcount after actual capacity reuse is measured;
- construction quotes, utility will-serve, permits, and commissioning evidence.

Finance reconciliation

docs/finance/RUNTIME_INFRASTRUCTURE_FINANCE_RECONCILIATION_2026-09-11.md controls the treatment of the \$3.0M planning land event, \$15.5M Phase-I planning envelope, colo/recovery OPEX separation, construction-in-progress truth state, and headcount non-double-counting.

Facilities/layout reconciliation

docs/facilities/NORTHERN_NEVADA_DATA_CENTER_MASTER_PLAN_2026-09-11.md and ... LAYOUT_PROGRAM ... control the owned-site phase/status. As of 2026-09-11 the site is acquired/preconstruction; all building/layout content is proposed.

Geospatial reconciliation

geospatial/sources/RUNTIME_INFRASTRUCTURE_GEO_ADDENDUM_2026-09-11.md controls runtime map truth state. geospatial/scripts/sync_runtime.py now consumes the structured runtime sites into the catalog, parcel GeoJSON and relationships. GeoPackage, registers, QGIS project and maps have been regenerated in the implementation branch; exact provider coordinates remain unverified.

CCF reconciliation

docs/controls/RUNTIME_CONTROL_AND_EVIDENCE_MATRIX_2026-09-11.md and the colocation SLA/security package define design requirements only. They do not assert provider controls, Sable Harbor controls, construction, recovery, or SOC readiness are operating effectively.

Executable successor and publication navigation

The [runtime implementation](#) consumes the original structured pair. Its [calculated register](#) controls source-derived quantities, including workload and maximum-power sensitivities. The older scenario workbooks retain historical assumptions and do not establish benchmarked demand or the current investment case. The initial owned engineering module is 250 kW; a second module raises the selected design to 500 kW conditionally. Higher historical envelopes require a new engineering and funding decision.

The [runtime release record](#) identifies the separately versioned successor, original-to-successor statement bridge and durable package convention. Earlier business/operations release views remain historical versions, with their original source locks and financial scope intact.